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MCAS EL TORO
SSIC NO. 5090.3

DEPARTMENT OF THE NAVY
SOUTHWEST DIVISION
NAVAL FACILITIES ENGINEERING COMMAND -
1220 PACIFIC HIGHWAY
SAN DIEGO, CA 92132-5190

5090 v
Ser 06CH.DG/0424
April 26, 2002

Ms. Triss Chesney

State of California Environmental Protection Agency
Depariment of Toxic Substances Control

- Base Closure Unit — Southern California Operations
5796 Corporate Avenue

Cypress, CA 90630-4700

Subj: FEDERAL FACILITY AGREEMENT SCHEDULE, OPERABLE UNIT (OU)-2C
SITES 3 AND 5, MARINE CORPS AIR STATION (MCAS) EL TORO '

Dear Ms. Chesney:

This letter is submitted to request a change to the MCAS El Toro Federal Facility
Agreement (FFA) Appendix A Schedule for primary documents. Operable Unit (OU)-2C
(Sites 3 and 5) requires a revised milestone deliverable date for the Draft Final Record
of Decision (ROD). Enclosure (1) presents our FFA schedule with the revised primary

-milestone incorporated. This request will extend the deliverable date by 9 months, and
is made pursuant to Section 9.2 (g) of the FFA.

An FFA extension request for the Draft Final ROD was previously submitted on-.
February 15, 2002 and was denied the extension pending the resolution of several
issues that were discussed at the March 27, 2002 Base Closure Team (BCT) meeting.
The issues to be resolved included:

e Clarification of the management approach for Anomaly Area 3, APHO 46 and
MSCR 2

e Issuing a revised Draft ROD vs. a Draft Final ROD

e The need for public participation and comment on the management of APHO
46 and MSCR 2

As presented at the March 27, 2002 BCT meeting, Anomaly Area 3, APHO 46 and
MSCR 2 will be addressed in the Draft Final ROD for Sites 3 and 5. Clarification
regarding how these three areas will be managed was provided during the presentation.
The BCT concurred with the initial approach to manage these three areas, and -
determined that any modifications to the management of these areas (based on findings
from additional fieldwork) must receive BCT concurrence. Attached for your review is
the schedule for activities at Sites 3 and 5 that the BCT concurred with at the March 27,

2002 meeting.
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Ms. Patricia Hannon

California Regional Water Quality Control Board
Santa Ana Region

Remedial Project Manager

3737 Main Street, Suite 500

Riverside, CA 92501-3339

Subj: FEDERAL FACILITY AGREEMENT SCHEDULE, OPERABLE UNIT (OU)-2C
SITES 3 AND 5, MARINE CORPS AIR STATION (MCAS) EL TORO

Dear Ms. Hannon:

This letter is submitted o request a change to the MCAS El Toro Federal Facility
Agreement (FFA) Appendix A Schedule for primary documents. Operable Unit (OU)-2C
(Sites 3 and 5) requires a revised milestone deliverable date for the Draft Final Record
of Decision (ROD). Enclosure (1) presents our FFA schedule with the revised primary
milestone incorporated. This request will extend the deliverable date by 9 months, and
is made pursuant to Section 9.2 (g) of the FFA.

An FFA extension request for the Draft Final ROD was previously submitted on
February 15, 2002 and was denied the extension pending the resolution of several
issues that were discussed at the March 27, 2002 Base Closure Team (BCT) meeting.
The issues to be resolved included:

o Clarification of the management approach for Anomaly Area 3, APHO 46 and
MSCR 2

e lIsstinga revised Draft ROD vs. a Draft Final ROD

o Theheed for public participation and comment on the manavgement of APHO
46 and MSCR 2

As presented at the March 27, 2002 BCT meeting, Anomaly Area 3, APHO 46 and
MSCR 2 will be addressed in the Draft Final ROD for Sites 3 and 5. Clarification
regarding how these three areas will be managed was provided during the presentation.
The BCT concurred with the initial approach to manage these three areas, and -
determined that any modifications to the management of these areas (based on findings
from additional fieldwork) must receive BCT concurrence. Attached for your review is
the schedule for activities at Sites 3 and 5 that the BCT concurred with at the March 27,

2002 meeting.
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Ms. Nicole Moutoux

U.S. Environmental Protection Agency
Region [X, (SFD 8-2)

Hazardous Waste Management Division
75 Hawthorne Street

San Francisco, CA 94105-3901

Subj: FEDERAL FACILITY AGREEMENT SCHEBULE, OPERABLE UNIT (OU)-2C
SITES 3 AND 5, MARINE CORPS AIR STATION (MCAS) EL TORO

Dear Ms. Moutoux:

This letter is submitted to request a change to the MCAS El Toro Federal Facility
Agreement (FFA) Appendix A Schedule for primary documents. Operable Unit (OU)-2C
(Sites 3 and 5) requires a revised milestone deliverable date for the Draft Final Record
of Decision (ROD). Enclosure (1) presents our FFA schedule with the revised primary
milestone incorporated. This request will extend the deliverable date by 9 months, and
is made pursuant to Section 9.2 (g) of the FFA.

An FFA extension request for the Draft Final ROD was previously submitted on
February 15, 2002 and was denied the extension pending the resolution of several
issues that were discussed at the March 27, 2002 Base Closure Team (BCT) meeting.
The issues to be resolved included:

o Clarification of the management approach for Anomaly Area 3, APHO 46 and
MSCR 2

* [ssuing a revised Draft ROD vs. a Draft Final ROD

e The need for public participation and comn@nt on the management of APHO
46 and MSCR 2

As presented at the March 27, 2002 BCT meeting, Anomaly Area 3, APHO 46 and
MSCR 2 will be addressed in the Draft Final ROD for Sites 3 and 5. Clarification
regarding how these three areas will be managed was provided during the presentation.
The BCT concurred with the initial approach to manage these three areas, and
determined that any modifications to the management of these areas (based on findings
from additional fieldwork) must receive BCT concurrence. Attached for your review is
the schedule for activities at Sites 3 and 5 that the BCT concurred with at the March 27,
2002 meeting.
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Furthermore, the BCT concurred with the decision to issue a Draft Final ROD for
Sites 3 and 5 rather than a revised Draft ROD; however, a revised Draft ROD may be
warranted if data collected during fieldwork indicate that the ROD will significantly
change. We will obtain BCT concurrence on whether the document will be a Draft Final
ROD or revised Draft ROD before the document is submitted for review. In addition, if
the Draft Final ROD will be significantly different than the Draft ROD, we will seek public
participation and comment by issuing a revised Proposed Plan for OU-2C.

The Preliminary Draft Removal Site Evaluation (RSE) for Anomaly Area 3 is
scheduled for completion in October 2002. In addition, fieldwork to investigate APHO
46 and MSCR 2 will also be completed by October 2002. In order to incorporate the
findings for Anomaly Area 3, APHO 46 and MSCR 2 into the Draft Final ROD, we
propose to issue the Draft Final ROD for Sites 3 & 5 after completion of all fieldwork,
and therefore request a 9-month extension to submit the Draft Final ROD for QU-2C.
The proposed date for submitting a new Draft Final ROD would therefore change from
February 15, 2002 to November 14, 2002. The Draft Final ROD for Sites 3 & 5 would
have a 30-day review period following submittal.

Thank you in advance for your support. Please call Ms. Kyle Olewnik at (619)
532-0789 or myself at (619) 532-0765 if you have any questions or need additional
information.

Sincerely, -

T4

DEAN GOULD
BRAC Environmental Coordinator
By direction of the Commander

Enclosures: 1. Appendix A FFA Schedule of Submittals
2. Schedule for IRP Sites 3 and 5



Copy to: (w/encl)

Ms. Nicole Moutoux

U.S. Environmental Protection Agency
Region IX, (SFD 8-2)

Hazardous Waste Management Division
75 Hawthorne Street

San Francisco, CA 94105-3901

Ms. Patricia Hannon

- California Regional Water Quality Control Board
Santa Ana Region

Remedial Project Manager

3737 Main Street, Suite 500

Riverside, CA 92501-3339

Mr. John Scandura

California Environmental Protection Agency
Department of Toxic Substances Control, Region 4
Chief Office of Military Facilities

Southern California Operations

5796 Corporate Avenue

Cypress, CA 90630
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APPENDIX A
MCAS El Toro Schedule
Current New Change in
Operable Unit (OU)-1: Site 18 Completion Dates Completion Dates Dates
Phase I Tech Memo 7 May 93 No Change
Draft Phase II Work Plan 9 Nov 93 No Change
Draft Remedial Investigation 30 Dec 94 No Change
Draft Interim Action Feasibility Study 15 Oct 95 No Change
Draft Final Interim Action Feasibility Study 9 Aug 96 No Change
*Agency Approval of Draft Final 11 Oct 96 No Change
*Response to Regulatory Draft Final Comments 15 Jan 98 No Change
Draft Proposed Plan 18 Dec 95 No Change
*re-Draft Proposed Plan 24 Nov 98 No Change
3" Draft Proposed Plan 31 Mar 00 No Change
Draft Final Proposed Plan 11 Aug 00 No Change
Draft Record of Decision 09 Jan 02 No Change
OU-2A: Site 24 (Vadose Zone)
Phase I Tech Memo 7 May 93 No Change
Draft Phase II Work Plan 20 Mar 95 No Change
Start Phase 11 Field Work 20 Jul 95 No Change
Draft Remedial Investigation 20 Feb 96 No Change
Draft Feasibility Study 9 Aug 96 No Change
“Draft Proposed Plan 11 Mar 97 No Change
Draft Record of Decision 1 Jul 97 No Change
Draft Final Record of Decision 24 Sep97 No Change
Draft Remedial Design/Remedial Action Work Plan 6 Jan 98 No Change
Draft Final Remedial Design 11 Aug 98 No Change
Draft Construction Quality Assurance Plan 11 Aug 98 No Change
Draft Construction Quality Control Plan 11 Aug 98 No Change
Draft Contingency Plan 11 Aug 98 No Change
Draft Project Closeout Report 22 Apr 02 No Change
OU-2A: Site 24 (Groundwater)
Phase I Tech Memo 7 May 93 No Change
Draft Phase II Work Plan 20 Mar 95 No Change
Start Phase II Field Work 20 Jul 95 No Change
Draft Remedial Investigation 20 Feb 96 No Change
Draft Feasibility Study 9 Aug 96 No Change
Draft Final Feasibility Study 5 Dec 97 No Change
*Agency Approval of Draft Final 23 Mar 98 No Change
Draft Proposed Plan 24 Nov 98 No Change
2" Draft Proposed Plan 31 Mar 00 No Change
Draft Final Proposed Plan 11 Aug 00 No Change
Draft Record of Decision 09 Jan 02 No Change
OU-2B: Sites 2 & 17
Phase I Tech Memo 7 May 93 No Change
Draft Phase II Work Plan 20 Mar 95 No Change
Start Phase II Field Work 20 Jul 95 No Change
Draft Remedial Investigation 20 Mar 96 No Change
Draft Final Remedial Investigation ' 6 Sep 96 No Change
Draft Feasibility Study . 6 Sep 96 No Change
Draft Final Feasibility Study 18 Mar 97 No Change
Draft Proposed Plan 18 Sep 97 No Change

Page 1 of 2 Encl. (1)
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APPENDIX A
MCAS El Toro Schedule
Current New Change in
OU-2B: Sites 2 & 17 (continued) Completion Dates = Completion Dates Dates
Draft Final Proposed Plan 28 Jan 98 No Change
Draft Record of Decision 4 Nov 98 No Change
Draft Final Record of Decision 17 Jun 99 No Change
OU-2C: Sites3 & 5
Phase I Tech Memo 7 May 93 No Change
Draft Phase II Work Plan 20 Mar 95 No Change
Start Phase II Field Work 20 Jul 95 No Change
Draft Remedial Investigation 20 Apr 96 No Change
Draft Final Remedial Investigation 8 Oct 96 No Change
Draft Feasibility Study 8 Oct 96 No Change
Draft Final Feasibility Study 13 Feb 97 No Change
Draft Proposed Plan 18 Sep 97 No Change
Draft Final Proposed Plan 28 Jan 98 No Change
Draft Record of Decision : 15 Mar 99 No Change —
Draft Final Record of Decision 15 Feb 02 14 Nov 02 +9 Months

OU-3: Sites 4,6, 9, 10, 13, 15, 19, 20, 21 & 22 and QU-2A: Site 25

Draft Remedial Investigation 20 Nov 96 No Change —
Draft Feasibility Study 20 Mar 97 N/A

Draft Proposed Plan 15 Apr 97 No Change
Draft Record of Decision 21 Aug 97 No Change
OU-3: Sites 8,11, & 12

Draft Remedial Investigation (included Site 16) 20 Nov 96 No Change
Draft Feasibility Study (FS) 10 Jul 97 No Change
Draft Final Feasibility Study 13 Jan 98 No Change
*Agency Approval of Draft Final 22 Jun 98 No Change
Draft Proposed Plan 28 Jul 98 - No Change
Draft Final Proposed Plan 17 Mar 99 No Change
Draft Record of Decision 7 Jun 99 No Change
OU-3: Sites 7 & 14

Draft Remedial Investigation 7 Sep 99 No Change .
Draft Feasibility Study N/A No Change
Draft Proposed Plan 9 Mar 00 No Change
Draft Record of Decision 22 Nov 00 No Change
OU-3: Site 16 -
Draft Remedial Investigation 20 Nov 96 No Change
Draft Feasibility Study 18 Feb 00 No Change
Draft Proposed Plan 23 May 01 No Change
Draft Record of Decision 1 Jun 02 No Change
OU-3: Site 1

Draft Remedial Investigation 19 Feb 03 No Change
Draft Feasibility Study 06 Dec 03 No Change
Draft Proposed Plan 18 Mar 04 No Change
Draft Record of Decision 25 Aug 04 No Change

This schedule reflects current/proposed FFA milestones.
* Not an enforceable FFA deliverable

Page 2 of 2 Encl. (1)
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ENCLOSURE 2 — SCHEDULE FOR
IRP SITES 3 AND 5

REQUEST FOR A CHANGE TO THE FEDERAL
FACILITY AGREEMENT (FFA) SCHEDULE WITH A
9-MONTH EXTENSION FOR SUBMITTAL OF THE

DRAFT FINAL RECORD OF DECISION FOR
OPERABLE UNIT 2C INORDERTO
INCORPORATE FINDINGS FOR ANOMALY AREA
3, APHO 46, AND MSCR 2

THE ABOVE IDENTIFIED ENCLOSURE IS NOT
AVAILABLE.

EXTENSIVE RESEARCH WAS PERFORMED BY
SOUTHWEST DIVISION TO LOCATE THIS
ENCLOSURE. THIS PAGE HAS BEEN INSERTED
AS A PLACEHOLDER AND WILL BE REPLACED
SHOULD THE MISSING ITEM BE LOCATED.

QUESTIONS MAY BE DIRECTED TO:

DIANE C. SILVA
RECORDS MANAGEMENT SPECIALIST
SOUTHWEST DIVISION
NAVAL FACILITIES ENGINEERING COMMAND
1220 PACIFIC HIGHWAY
SAN DIEGO, CA 92132

TELEPHONE: (619) 532-3676



